NexaWorks

NexaCTMS - Predictable delivery for regulated clinical operations

RFP reference	Issued by	Submission date	Contact
RFP-CTMS-2026-014	Helixpharm Therapeutics (fictional sponsor)	3 October 2026	Mei-Ling Chen, Engagement Partner (fictional)

1. Executive Summary and Understanding of the Requirement

NexaWorks is pleased to submit this response to RFP-CTMS-2026-014 from Helixpharm Therapeutics (fictional sponsor). The sponsor needs to retire a legacy on-premise CTMS and spreadsheets across about 40 studies and 12 countries, replacing them with a validated cloud CTMS integrated with the eTMF, EDC and SAP, with automated site payments, within 12 months.

NexaCTMS has been live at nine sponsors and CROs since 2018. Our differentiator is delivery discipline: a four-wave plan with published exit criteria, a dedicated validation lead embedded from day one, and a support model with tiered SLAs that has been inspected twice without findings.

We commit to the 12-month timeline and to a fixed-price implementation. Where we have made assumptions, they are listed in section 4.

2. Proposed Solution and Implementation Approach

NexaCTMS provides study, country, site, subject and visit management, monitoring visit reports, issue tracking, enrolment forecasting and investigator payments. Configuration is template-based so new studies are set up in hours.

Integrations

- eTMF: standard REST connector. Field mapping is agreed in a two-day workshop in Wave 0. Documents created in the CTMS are filed automatically to the eTMF.
- EDC: standard connector that consumes enrolment and visit data via scheduled extracts (daily) using the EDC vendor's export API.
- SAP: payment requests are transmitted via a standard file interface agreed with the sponsor's SAP team; payment confirmations are returned and reconciled in NexaCTMS. A direct API option is available at additional cost if the sponsor prefers.
- Single sign-on via SAML 2.0.

Reporting

Fifteen standard reports plus an embedded analytics module with role-based access. Enrolment, activation and payment dashboards are refreshed hourly.

3. Timeline, Team Structure and Milestones

We propose four waves across 12 months. Each wave has a defined exit gate that the sponsor approves before the next wave starts. Legacy data is migrated by study cohort with automated reconciliation reports.

Wave	Scope	Months	Milestone / exit gate
0 - Mobilise	Governance, environments, SSO, integration mapping workshops, IQ	1-2	M1: IQ approved, mapping signed
1 - Pilot	5 studies, 3 countries; eTMF and EDC connectors live; payments in shadow mode	3-5	M2: OQ approved, pilot UAT passed
2 - Scale A	18 studies migrated; SAP payments live for pilot studies	6-8	M3: PQ cycle 1 approved

Wave	Scope	Months	Milestone / exit gate
3 - Scale B	Remaining 17 studies; all payments live; legacy to read-only	9-11	M4: PQ cycle 2 approved
4 - Close	Hypercare, validation summary report, legacy decommission	12	M5: VSR signed, handover

Team

Engagement partner (0.3 FTE), programme manager (1.0), solution lead (1.0), two configuration consultants (2.0), integration engineer (1.0), dedicated validation lead (1.0) with one analyst, data migration specialist (1.0), change management and training lead (1.0). A weekly steering committee and a fortnightly risk review are built into the plan.

Risk register (extract)

- Integration mapping gaps - mitigated by Wave 0 workshops with the eTMF and EDC vendors.
- Legacy data quality - mitigated by profiling in month 1 and two rehearsal migrations.
- Change fatigue across 12 countries - mitigated by country champions and localised training.
- Validation effort creep - mitigated by a risk-based CSV approach agreed with sponsor QA in Wave 0.

4. Pricing and Assumptions

Pricing is in US dollars and fixed for the term. Licence is a platform fee covering up to 50 active studies and unlimited users.

Item	Year 1	Years 2-5 (each)	5-year total
Platform subscription (up to 50 studies)	$300,000	$300,000	$1,500,000
Implementation and migration (fixed price)	$820,000	-	$820,000
Validation services (risk-based CSV)	$260,000	-	$260,000
Integration services (3 standard connectors)	$180,000	-	$180,000
Support (Gold tier) and hypercare	$140,000	$75,000	$440,000
Total	$1,700,000	$375,000	$3,200,000

- Assumes up to 50 active studies; studies 51+ at $6,000 per study per year.
- Assumes the sponsor's SAP team builds the receiving side of the file interface.
- Direct SAP API integration available for an additional $120,000 if selected.
- Travel included in the fixed price.

5. Security, Compliance and Risk Controls

NexaCTMS is operated under a quality management system aligned to GAMP 5 and has been inspected by regulators at two customers without findings.

- 21 CFR Part 11 and EU Annex 11 compliant audit trail and electronic signatures on regulated records; audit trail review reports available to sponsor QA.
- Risk-based computer system validation led by our dedicated validation lead: IQ, OQ and PQ protocols, executed evidence and a validation summary report delivered per wave.
- ISO 27001:2022 certified (fictional certificate NX-ISMS-2023-041). SOC 2 Type II report available under NDA.
- GDPR: hosting available in the EU (Netherlands) or US (Ohio); the sponsor selects the region at contract. Data processing agreement and standard contractual clauses included.
- Role-based access control, segregation of duties for payments, MFA enforced for administrators, encryption in transit and at rest.

- Annual penetration test; summary findings shared with customers.

6. Support Model, Relevant Experience and References

Support (Gold tier included)

Severity	Definition	Response	Restore target
P1	Production down or data integrity issue	30 minutes, 24x7	4 hours
P2	Major function impaired	2 hours, 24x7	1 business day
P3	Minor issue or how-to question	8 business hours	5 business days
P4	Enhancement request	2 business days	Roadmap review

Eight weeks of hypercare after each scale wave with a named customer success manager. Availability commitment 99.8% with service credits. Quarterly service reviews.

Experience and references (fictional)

- Tidewater Pharma - CTMS replacement, 38 studies, 10 countries, delivered in 11 months, 2023.
- Juniper Biotherapeutics - CTMS with payment automation, 2022.
- Aldermoor CRO - multi-sponsor CTMS, 2021.
- Solvay Ridge Pharmaceuticals - CTMS and eTMF connector programme, 2024.
- Ironbark Health - CTMS deployment across 8 countries, 2020.

Five references available. Two have hosted regulatory inspections covering NexaCTMS with no findings.